
ID WBS Task Name Contact Resource
Initials

267 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2

301 3.5.5.14 Documentation Completion GG AB2

302 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2
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Duration Start Finish

5 days Mon 1/28/08 Fri 2/1/08

12 days Mon 1/7/08 Fri 1/25/08

10 days Fri 1/18/08 Fri 2/1/08

AB2
AB2 Documentation Completio

AL,AB2
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Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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Transfer output sandbox selection logic to Runjob: Final testing

on

Create NGOP config baseline, support process, training
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Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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